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APR 1 8  2002 

Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

Project r. James A. Saric, Remec,a lanager 
United States Environmental Protection Agency 
Region V I  SRF-5J 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 

4 2 3 2  

D 0 E-0434-0 2 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, OH 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT FOR THE PERIOD MARCH 1, 2002 
THROUGH MARCH 31, 2002, AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 
MARCH 31,  2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD APRIL 1 
THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND REMOVAL ACTION 
STATUS REPORT 

This letter transmits the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent 
Decree Monthly Report for the period March 1, 2002 through March 31, 2002, and 
Quarterly Report for the period January 1, 2002 through March 31, 2002, including 
anticipated work for the period April 1 through April 30, 2002, and Effluent and Radon Data 
and Removal Action Status Report. This report is formatted to  reflect the proposal 
presented in the letter, DOE-0395-96, J. Reising to  J. A. Saric and T. Schneider, "Phase VI1 
Removal Actions and Reporting Requirements under the FEMP Legal Agreements," dated 
January 16, 1996, and agreed to  by the United States Environmental Protection Agency and 
Ohio Environmental Protection Agency. 
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If you have any questions, please contact me at (51 3) 648-31 39. 

Sincerely, 

FEMP:Reising 

Enclosures: As Stated 

. Johnny W. Reising 
Fernald. Remedial Action 
Project Manager 

cc w/enclosures: 
R. Greenberg, EM-31 /CLOV 
N. Hallein, EM-311CLOV 
G. Jablonowski, USEPA-V, SRF-5J 
D. Sarno, FCAB 
V. Dastillung, FRESH 
P. Dunn, FRESH 
M. Wojciechowski, Tetra Tech 
AR Coordinator, Fluor Fernald, lnc./MS78 

cc w/o enclosures: 
A. Tanner, OH/FEMP 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
D. Carr, Fluor Fernald, Inc./MS2 
T. Hagen, Fluor Fernald, lncJMS65-2 
B. Irvine, Fluor Fernald, lnc./MS65-2 
R. McDonough, Fluor Fernald, lnc./MS44-0-N 
T. Poff, Fluor Fernald, lncJMS65-2 
C. Sutton, Fluor Fernald, lnc./MS35 
D. Whitaker-Sheppard, Fluor Fernald, lncJMS44-0-N 
ECDC, Fluor Fernald, lnc./MS52-7 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

Introduction 

This report describes actions at  the Fernald Environmental Management Project (FEMP) from 
March 1 , 2002 through March 31, 2002. The monthly and quarterly reports have been revised 
to  reflect'the proposal presented in the letter, DOE-0395-96, J. Reising t o  J. A. Saric and T. 
Schneider, "Phase VI1 Removal Actions and Reporting Requirements under the FEMP Legal 
Agreements", dated January 16, 1996, and agreed t o  by USEPA and OEPA. 

The Department of Energy - Fernald, has given direction to  utilize the submittal of the Quarterly 
Integrated Environmental Monitoring Plan (IEMP) reports t o  satisfy the effluent radionuclide 
reporting requirements of the Consolidated Consent Agreement/Federal Facility Compliance 
Agreement/Federal Facility Agreement/Remedial Investigation/Feasibility Study/Consent Decree 
Quarterly Report. 
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CONSOLIDATED CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE 

STUDYICONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATIONIFEASIBILITY 

OPERABLE UNIT 1 - WASTE PITS REMEDIAL ACTION PROJECT 

January 2002 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- Loaded 3,876.2 tons of material from waste pits 

February 2002 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- 
- 

Loaded 10,548.6 tons of material from waste pits 
Shipped 120 railcars (UT52 and UT53) of material for disposal at 
Envirocare 

March 2002 

- Enforceable Milestones Completed 
- , None 

- Major Work Initiated/Continued/Completed 
- 
- 

Loaded 12,913 tons of material from waste pits 
Shipped 120 railcars (UT 54 and UT 55) of material for disposal at 
Envirocare 

April 2002 (Anticipated) 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- 
- 

Load 13,760 tons of material from waste pits 
Ship 120 railcars (UT 56 and UT 57) of material for disposal at 
Envirocare 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1 ,2002  THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1 , 2 0 0 2  THROUGH 

MARCH 31,2002,  INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

OPERABLE UNIT 2 - ON-SITE DISPOSAL FACILITY AND SOIL CHARACTERIZATION AND 
' 

EXCAVATION PROJECT 
(Additional OU2 soils-related activities reported under OU5/Soils 
Characterization and Excavation Project) 

January 2002 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- Placed approximately 68,000 in-place cubic yards of impacted 
materials in the Cells in the 2001 construction season 
Began Phase II Leachate Removal Project 
Began removal of remaining Stockpile materials southeast of C-4 
Continued t o  install conduit for the new technology cable 
Continued Access Control Facility project 
Continued Cell 1 Cap monitoring system installation 
Began Test pits at Borrow Area 
Completed Preliminary Survey for Emergency Access Road 
Continued Cells 4 and 5 Horizontal Monitoring Wells Construction 

- 
- 
- 
- 
- 
- 
- 
- 

Soil Characterization and Excavation Project (SCEP) 
- 

- 
Continued developing Environmental Assessment for Future Public 
Use of the FEMP 
Continued Certification Sampling for Area 2, Phase I 
Continued predesign efforts in the Arsenic Hot Spot Area 
Began Area 2, Phase II Title Design 
Continued Area 3B/48/4 Title I Design 
Continued RCRA soil excavation and stockpile at Building 80 
Completed all originally intended sampling in Area 9, Phase I on 
January 10, 2002 
Continued t o  develop Final Natural Resource Restoration Plan 
Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title 
I Design 

- 
- 
- 
- 
- 
- 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDYKONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1,2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

. 

- 
- 
- 

Began excavation of above WAC soil at Incinerator Pad (1 OD) 
Began wood chipping and excavation of Arsenic Hot Spot Area 
Began excavation of Area 2, Phase I - Perimeter Area (including 
Basin 2 and East/West portion of Haul Road) 

February 2 0 0 2  

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project 
- None 

SCEP) 

- M a jo r Work I nit i at ed /C o'n t i nu ed /C o m pl et ed 
- On-Site Disposal Facility 

Completed Phase II Leachate Removal project 
Completed removal of  remaining stockpile materials southeast of 
c-4 
Continued Access Control Facility Project 
Completed Cell 1 Cap monitoring system installation 
Completed preliminary survey for Emergency Access Road 
Continued Cells 4 and 5 Horizontal Monitoring Wells construction 
Continued Emergency Access Road construction 
Began Access Control Relocation Operation Maintenance Transfer 
Area (OMTA) area 
Installed Leachate Collection System (LCS) Redundant 
Began installation of SoiVWater Status Nest PVC Housings 
Completed installation of new technology sensors and began 
testing 
Completed conduit installation and electrical for Cell 1 cap 
monitoring wells construction 
Continued Construction Quality Control (CQC) services for Borrow 
Sub Areas Pre-Conformance Testing 

- Soil Characterization and Excavation Project (SCEP) 
- Issued revised Natural Resource 'Restoration Plan t o  Natural 

Resource Trustees (NRTs) 
Released Public Use Master Plan for public review and conduction 
meeting on February 28, 2002 
Continued Area 2, Phase II Title I Design 
Continued Area 3B/4B/5 Title I Design 

- 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

March 2002 

Continued developing 'Final Natural Resource Restoration Plan 
Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title 
I Design 
Began excavation of above WAC soil at Incinerator Pad (10D) 
Completed wood chipping and excavation of Arsenic Hot Spot 
Area 
Continued sampling of the Pit 4 Cap material in Waste Pits Area 
Continued Concrete BreakingKrushing in Area 3A 
Completed cutting, and most of the chipping, in the Northern 
Pines area 
Continued scanning of Area 2, Phase I 
Completed sampling of points AH, AI, and A J  in Area 2, Phase I I  
on February 4, 2002 
Completed Maintenance Building RCRA excavation 
Continued certification sampling in Area 2, Phase I 
Began second round of sampling in Area 9, Phase I 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work InitiatedKontinuedKornpleted 
- On-Site Disposal Facility 

- 
- 
- 
- 
- 
- 
- 
- 

Installed antenna and cables a t  AWWT 
Began site preparation work for Liners 4 and 5 
Continued Emergency Access Road Construction 
Continued Access Control Relocation OMTA Area 
Began construction of Valve house 6 road 
Began installation of SoiVWater Status Nest PVC housings 
Completed T-139 Break Trailer setup 
Began removal of North Access Road 

- Soil Characterization and Excavation Project (SCEP) 
- 
- 

Issued Revised National Resource Restoration Plan t o  NRTs 
Initiated Reference Site Ecological Monitoring Task with the 
University of Dayton 
Mobilized HPGe for Area 2, Phase II - 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBILITY~ 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

Continued Area 2, Phase II Title I Design 
Continued Area 3B/4B/5 Title I Design 
Continued developing Final Natural Resource Restoration Plan 
Began Area 6 (Solid Waste Landfill and Fire Training Facility) Title 
I Design 
Began excavation of above WAC soil a t  Incinerator Pad (10D) 
Continued Direct Push Aquifer sampling 
Continued sampling of the Pit 4 Cap material in Waste Pits Area 
Continued Concrete BreakingKrushing in Area 3A  
Continue scanning of Area 2, Phase 1 
Continued certification sampling in Area 2, Phase I 
Completed second round of sampling Area 9, Phase I 
Completed and submitted Restoration Design for Southern Waste 
Units t o  NRTs 
Began Real Time Sampling in Area 2, Phase II, east of Haul Road 
in Quadrants 1 and 4 W  
Began additional Pre-design sampling Area 7 
Began Plant 6 Sump Work 
Completed Wood Cutting and Chipping in Northern Pines and 
hauled wood chips t o  Southern Waste Units 
Began site preparation for excavation of Areas 3A  and 4A 
Completed all sample analysis for Area 9, Phase I Certification 

April 2002 (Anticipated) 

- Enforceable Milestones Completed 

- None 
- On-Site Disposal Facility (OSDF) 

- Soil Characterization and Excavation Project (SCEP) 
- None 

- Major Work Initiated/Continued/Completed 
- On-Site Disposal Facility 

- Complete CQC Services for Borrow Sub Areas Pre-Conformance 
Testing 
Begin site preparation on Borrow Area 
Complete construction of Valve House 6 Road 
Complete Access Control Facility Project 

Complete conduit installation and electrical work for Cell 1 Cap 
Monitoring Instrumentation 

- 
- 
- 
- Complete Cell 1 Cap 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 3 1 , 2 0 0 2  AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

- 
- 
- 
- 

- Begin OSDF Placement 
- 

Complete Emergency Access Road construction 
Complete Access Control Relocation OMTA Area 
Begin construction of Construction Laydown Area 
Begin and complete construction of LCS, LDS, AND LDSR Cell 5 
Extensions 

Begin receiving stone and geosynetics for Liner 4 and 5 

- Soil Characterization and Excavation Project (SCEP) 
- Continue Area 2, Phase II Title I Design 
- Begin Area 2, Phase II Title II Design 
- Complete Area 2, Phase II Sampling and Analysis at the Arsenic 

Hot Spot 
Continue Area 3B/4B/5 Title I Design 
Begin Area 6 (Solid Waste Landfill and Fire Training Facility) Title I 
and Title II Design 
Complete Incinerator Pad (1 OD) above WAC excavation 
Complete certification sampling of Area 2, Phase I 
Complete Restoration Design for Southern Waste Units, Phase I 
and issue to  NRTs 
Complete excavation of Area 2, Phase I Perimeter Area (including 
Basin 2 and East/West Haul Road) 
Complete excavation of Area 2, Phase II Arsenic Hot Spot Area 
Continue site preparation for excavation of Area 3A and 4A  
Begin excavation of southeast corner of Plant 9 Above WAC Area 
Continue breaking concrete in Area 3 A  
Continue Plant 6 Sump work 
Continue Area 7 precertification sampling in the footprint of the 
planned Treatment Facility and Warehouse 
Begin Area 4B Potentially Characteristic Areas west of the Pilot 
Plant sampling 
Submit Response t o  Comments on Areas 3B/4B/5 Above WAC 
PSP 
Begin modification t o  the Wheel Wash 
Initiate restoration work in the Southern Waste Units 
Complete planting in the Radium Hot Spot 

Begin breaking concrete in Area 4A 
Submit Phase II Certification Report for Area 2, Phase II 
Submit second round of Response t o  Comments for Area 3A/4A 
Excavation Characterization PSP 

- 
- 

- 
- 
- 

- 

- 
- 
- 
- 
- 
- 

- 

- 

- 
- 
- 
- Complete Arsenic Area excavation 
- 
- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1 , 2 0 0 2  THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

OPERABLE UNIT 3 - FACILITIES CLOSURE AND DEMOLITION PROJECT 

January 2002 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- Plant 6 

- 
- Multi-Complex 

Continued t o  size reduce debris and place in roll-off boxes for disposition 

Completed structural demolition in Building 8H and 8B 
Established building enclosure and vestibule, glovebag removal, prepare 
asbestos containment in Building 2A 
Established wastewater tanks, asbestos glovebag removal, control room VAT 
removal and interior transite removal in Building 8A 
Prepared for system purging, and interior transite panel removal in Component 
2D 
Size reduced and loaded material in  Component 2F 
Sheared tanks, equipment and structural steel in  Component 3D 

- 
- 

- 

- 

- 
- 

- Facilities Shutdown 
- 
- 

Continued furniture/equipment breakdown and removal in Building 53A 
Began utility disconnects in Building 53A 

February 2002 

- Enforceable Milestones Completed 
- None 

Major Work Initiated/Continued/Completed 
- Plant 6 

- 
- Multi-Complex 

Continued to  size reduce debris and place in roll-off boxes for disposition 

- Continued to  size reduce debris and place in roll-off boxes for disposition in 
Building 8H 

- Established building enclosures, wastewater tanks, asbestos glovebag removal, 
interior transite removal in Building 8A  

- Began gross washdown, glovebag removal, erect scaffolding, remove . 

asbestos, purge equipment & systems, removal of equipment and piping, 
interior transite removal in Building 2A 
Suspended work on Building 2B - 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1,2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

- Removed metal sidinghoof and structural steel, sheared, sized and loaded in 
area of Building 8C 
Installed wastewater collection system and prepared for system purging in 
Building 8G 

Continued utility disconnects in Building 53A 
Worked on sump cake removal from Tank F3E-7 
Began removal of mercury in Building 2B Control Room 

- 

- Facilities Shutdown 
- 
- 
- 

March 2002 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Plant 6 

- Completed field work 
- Ongoing preparation of Closure documentation and demobilization 

Continued gross washdown, glovebag removal, erect scaffolding, remove 
asbestos, purge equipment & systems, removal of equipment and piping, 
interior transite removal in Building 2A 
Continued t o  size reduce debris and place in roll-off boxes for disposition in  
Building 8H 
Established construction area, gravel, air gap pipe bridge east side and 
asbestos abatement in Staging Laydown Area 

Continued miscellaneous Pilot Plant Facility activities 

- Multi-Complex 
- 

- 

- 

- Facilities Shutdown 
- 

April 2002 (Anticipated) 

- Enforceable Milestones Completed 
- None 

- Major Work InitiatedKontinuedKompleted 
- Plant 6 

- 
- Multi-Complex 

- 

Continue Closure documentation and demobilization 

Continue building closure, glovebag removal, remove asbestos, purge 
equipment & systems, removal of equipment and piping, lead removal, interior 
transite removal in Building 2A 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1,2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1,2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

- 
- 

Continue asbestos abatement and equipment/system removal in Building 8H 
Establish construction area, gravel, air gap pipe bridge east side and asbestos 
abatement in Staging Laydown Area 
Begin asbestos removal, removal of equipment/systems, remove miscellaneous 
walls and interior transite in Building 8A  
Begin t o  shear, size and load structural steekoncrete in Building 8C 

Continue miscellaneous Pilot Plant Facility activities 

- 

- 

- 
- Facilities Shutdown 

OPERABLE UNIT 4 - SILOS PROJECT 

January 2002 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Issued Silo 3 Conceptual Design package for formal review by DOE and the Critical 

Analysis Team (CAT) 
Continued Design Data Development testing and Preliminary Design Package 
preparation for the Silo 1 and 2 Project 
Continued design activities t o  implement changes identified by Due Diligence 
review of the AWR design 
Continued AWR project construction activities: took delivery of t w o  of the four 
RCS carbon beds, continued erection of Transfer Tank Area (TTA) tanks; began 
installation of foundations for utility pipe rack 

- 

- 

- 

February 2002 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- 
- 

Presented Silos Projects Status Briefing for the Agencies 
Received comments from formal DOE and Critical Analysis Team (CAT) review of 
the Silo 3 Conceptual Design Package; continued development of the Remedial 
Design package 
Continued Design Data Development testing and Preliminary Design Package 
preparation for the Silos 1 and 2 Project 
Continued design activities to  implement changes identified by Due Diligence 
review of the Accelerated Waste Retrieval (AWR) design 

- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 3 1 , 2 0 0 2  AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

- Continued AWR project construction activities; installed improved foundation for 
Radon Control System (RCS) Carbon Beds; continued erection of Transfer Tank 
Area (TTA) Tanks 

March 2002 
- Enforceable Milestones Completed 

- None 

- Major Work Initiated/Continued/Completed 
- Responded t o  comments from formal DOE and Critical Analysis Team (CAT) review 

of the Silo 3 Conceptual Design Package 
Prepared Silos 1 and 2 Preliminary Design Package 
Compiled draft revised Silo 3 RD Package 
Continued Silos 1 and 2 Accelerated Waste Retrieval (AWR) Project Construction 
Activities including erection of Transfer Tank Area (TTA) Tanks; installation of pipe 
rack foundations; and installation of carbon beds 

- 
- 
- 

April 2002 (Anticipated) 

- Enforceable Milestones Completed 
- None 

- Major Work Initiated/Continued/Completed 
- Submit the preliminary Design Package for the Silos 1 and 2 Project for formal DOE 

and CAT review (Submitted April 4, 2002) 
Initiate preparation of the revised RD Package for the AWR Project 
Continue AWR Project construction activities, including structural steel for the RCS 
facility and erection of TTA tanks 

- 
- 

OPERABLE UNIT 5 - AQUIFER RESTORATION AND WASTEWATER PROJECT 

January 2002 

2. 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for December 2001 t o  the 

Ohio EPA on January 16, 2002 
Submitted the NPDES Noncompliance Report for December 2001 t o  the Ohio EPA 
on January 17, 2002 
Met the monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of Decision 

- 

- 
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4 2 3 2  
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1,2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

AGREEMENTIFEDERAL FACILITY AGREEMENTIREMEDIAL INVESTIGATION/FEASIBILITY - 

- Work Initiated/Continued/Completed 
- Submitted the November 2001 Operating Report for the Re-Injection 

Demonstration on January 24, 2002 to  DOE for transmittal to  the Agencies 
Submitted the Draft Data Package for Baseline groundwater Conditions at the 
On-Site Disposal Facility Cells 1, 2, and 3 t o  DOE for transmittal to  the 
Agencies on January 15, 2002; DOE submitted to  the Agencies on January 16, 
2002 
Submitted the Project Specific Plan (PSP) for Conducting Direct-Push Sampling 
in the South Plume t o  DOE for transmittal t o  the Agencies on January 10, 
2002; DOE submitted to  the Agencies on January 14, 2002 
Began work on PSP for geoprobing in the off-property portion of the South 
Plume 
Installed five conventional monitoring wells in the Pilot Plant Drainage Ditch 
Plume. Continued t o  develop the multilevel wells installed in this area during 
December 
Began design of South Field Extraction System - Phase II 
Began work on a PSP for installing additional injection wells along the southern 
property boundary t o  replace Injection Wells 8 and 9 
Began work on a PSP to investigate uranium partitioning on the sediments in the 
Great Miami Aquifer 

- 

- 

- 

- 

- 
- 

- 

February 2002 

- Enforceable Milestones Completed 
- 

- 

Submitted monthly NPDES Discharge Monitoring Report for January to  the Ohio 
EPA on February 19, 2002 
Met the monthly average uranium discharge to  Great Miami River as required by 
OU5 Record of Decision 

- Work Initiated/Continued/Completed 
- Submitted the December 2001 Operating Report for the Re-Injection 

Demonstration on February 26, 2002 to DOE for transmittal to  the Agencies 
Began work on geoprobing in the off-property portion of the South Plume 
Began design of South Field Extraction System - Phase II 
Began work on a PSP for installing additional injection wells along the southern 
property boundary t o  replace Injection Wells 8 and 9 
Began work on a PSP t o  investigate uranium partitioning on the sediments in the . 
Great Miami Aquifer 

- 
- 
- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDYlCONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

March 2002 

- Enforceable Milestones Completed 
- Submitted monthly NPDES Discharge Monitoring Report for January t o  the Ohio 

EPA on March 19, 2002 
Met the monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of Decision 

- 

- Work Initiated/Continued/Completed 
- Submitted the January 2002 Operating Report for the Re-Injection 

Demonstration t o  DOE-FEMP on March 12, 2002 for transmittal t o  the 
Agencies; submitted on March 22, 2002 
Submitted the Responses to  Ohio EPA comments on the Project Specific Plan 
(PSP) for Conducing Direct-Push Sampling in the South Plumes t o  DOE-FEMP on 
March 6, 2002 for transmittal t o  the Agencies 
Began work on geoprobing in the off-property portion of the South Plume; six 
locations were completed 
Began design of three replacement injection wells 
Submitted a PSP for installing additional injection wells along the southern 
property boundary t o  replace Injection Wells 8 and 9 
Continued work on PSP to  investigate uranium partitioning on the sediments in 
the Great Miami Aquifer 

- 

- 

- 
- 

- 

April 2002 (Anticipated) 

- Enforceable Milestones Completed 
- 
- 

Submit Monthly NPDES Discharge Monitoring Report t o  the Ohio EPA 
Meet the monthly average uranium discharge t o  Great Miami River as required by 
OU5 Record of Decision 

- Work Be Initiated/Continued/Completed 
, -  Submit the Operating Report for the Re-Injection 

- 
- 

Continue t o  perform maintenancehehabilitation on injection and extraction wells 
Complete construction of Waste Storage Area Extraction System - Phase I and 
South Field Extraction System - Supplemental Well 
Continue work on the designs for South Field Extraction System Phase II and 
the three replacement injection wells 
Submit the PSP to  investigate uranium partitioning on the sediments in the 
Great Miami Aquifer t o  DOE-FEMP and the Agencies 
Begin work on a PSP to  install additional monitoring in the South Field- 

- 

- 

- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

WASTE MANAGEMENT 

January 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- 

- Hazardous Waste Project 

Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 
- No AWWT Liquid Waste was transferred t o  the AWWT during this time 

- Completed Photochemical shipment of 1 drum t o  Safety-Kleen on 
January 24, 2002 

- Continued segregation of Legacy Chemicals 
- Finalized Legacy Chemical Work Plan 
- Dispositioned chemicals remaining in  contamination area 
- Bulked last t w o  baskets of TSCA chemicals 

- Began process of constructing Mixed Waste processing Enclosure in Building 7 9  
for process/package of inorganic Treatment Project waste 

- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- 
- 

Completed Phase II, Batch 1 2  Sampling on January 22, 2002 
Shipped Batch 12  samples t o  off-site labs for sample analysis 

Received notification of First Article test initial processing t o  begin 
February 8, 2002 

- Sample Disposition 
Transferred 10 SAMP 1001 containers t o  uranium Waste Disposition (UWD) 
Project 

Completed venting of 17  boxes and 8 drums of Thorium flammable gas 
generating material for a total of 35 boxes and 8 drums 
Moved thorium inventory from Building 65  t o  Building 64 
Continued to  develop plans for Building 71  Isotopic Room for use by Thorium 
project for Trash Sorting 

- Organic Treatment Project 
- 

- 

Thorium Legacy Waste Project (TLWP) 
- 

- 

- 
- 

- Waste Minimization/Pollution Prevention 
- Continued monitoring of new dumpsters and locations 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002 THROUGH 

MARCH 31,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

February 2002 

- Enforceable Milestones Completed 

- 
- None 
Work I nit i at  ed/Cont i nued/C om plet ed 
- 

- Hazardous Waste Project 

Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 
- Readied waste for AWWT treatment 

- Shipped two  Rumpke 30 cubic yard dumpsters for disposal of free-released 
chemicals 

- Received inventory from the Laboratory to  prepare for the March Heritage 
shipment 

- Continued construction of Mixed Waste Processing Enclosure in Building 79 
- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- Continued to  wait for application approval by TSCA Incinerator/State of 

Tennessee for Batch 11 

Completed RTR activities from Group A containers 

- Continued t o  monitor new dumpsters and locations 
- Began evaluation of new paper recycling container to allow more efficient 

management and identification 

- Organic Treatment Project 

- Waste Minimization/Pollution Prevention 
- 

March 2002 

- Enforceable Milestones Completed 
- None 

- Work Initiated/Continued/Completed 
- 

- Hazardous Waste Project 

Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 
- Readied waste for AWWT treatment 

- Delivered fluorescent lap supplies to  health & Safety Building for D&D 
- Continued preparation for shipment to Heritage in April 
- Continued to  finalize Legacy Chemical Work Plan 

- Continued construction of Mixed Waste processing Enclosure in Building 79for 
process/packaging waste 

- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- Received Batch 11 aqueous phase (1 shipment) application approval from 

TSCA Incinerator/State of Tennessee; shipped on March 21, 2002 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENT/FEDERAL FACILITY AGREEMENTDIEMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH 
MARCH 31,2002 AND QUARTERLY REPORT JANUARY 1,2002 THROUGH 

MARCH 31,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

- Received Batch 11 oily phase (1 shipment) application approval from TSCA 
IncineratorKtate of Tennessee 
Developing Batch 1 2  application for approval by TSCA Incinerator/State of 
Tennessee 

Continued characterization of Group B campaigns 

- 

- Organic Treatment Project 

- Waste Minimization/Pollution Prevention 
- Continued monitoring of new dumpsters and locations 
- Began t o  prepare Semi-Annual Report 

- 

April 2002 (Anticipated) 

- Enforceable Milestones Completed 
- None 

- Work InitiatedKontinuedKompleted 
- Hazardous Waste Project Advanced Waste Water Treatment (AWWT) Liquids 

- Relocate to  Building 7 9  
- Complete activities for future staginghransfer wastewater treatment operations 

at Building 79  
- Hazardous Waste Project 

- Complete walkdown of garage to  identify possible lab pack eligible containers 
- Schedule Safety-Kleen for photochemical shipment during April 
- Schedule heritage for unused excess chemicals packaging 
- Move chemicals from Building 79  t o  Building 30/45 Interim Layout Area (ILA) 

for inclusion in Heritage shipment 

- Complete construction of mixed Waste Processing Enclosure 
- Inorganic Treatment Project 

- Incinerator Liquids (Liquid Mixed Waste Bulking Project) 
- Complete Batch 1 2  application for approval by TSCA Incinerator/State of 

Tennessee 
Reschedule shipment of Batch 11 oily phase for April 
Complete consolidation tank modification a t  bulking area 

Complete campaign development for current uncharacterized inventory 
Evaluate reuse of type 301 containers (CPC box) for use as alternative for 
overtakes drums 
Continue RTR of Group B containers 

Develop additional Sample Disposition campaigns 
Continue t o  review Sample Disposition inventories for accelerated disposition 

- 
- 

- Organic Treatment Project 
- 
- 

- 
- Sample Disposition 

- 
- 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 

AGREEMENTlFEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 
STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1,2002 THROUGH 
MARCH 31,2002 AND QUARTERLY REPORT JANUARY 1 , 2 0 0 2  THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30, 2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

- Waste Minimization/Pollution Prevention 
- Complete Semi-Annual Report 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002  THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002  THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

ENCLOSURES A & B 

EFFLUENT AND RADON DATA 
ARE NOW REPORTED IN THE IEMP SUBMITTAL 

Page 18 



- 
-1 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1,2002 THROUGH 
MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 2002  THROUGH 

MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD 
APRIL 1 THROUGH APRIL 30,2002, AND EFFLUENT AND RADON DATA AND 

REMOVAL ACTION STATUS REPORT 

ENCLOSURE C 

REMOVAL ACTION STATUS REPORT 

Note: All Removal Action except 3, 9, 12, 17, 26 and 27 are completed and closed. 
Removal Action 3, 9, 12, 17, 26 and 27 are Programmatic Removal Actions 
and work continues under them. All documentation for work done this quarter 
under these Programmatic Removal Actions is located in the Post-Rod files. 
Gradually work performed under these actions is being phased out and being 
done pursuant to appropriate Remedial Actions. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL lNVESTlGATlON/FEASlBlLlTY 

JDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH MARCH 31, 2002 AND QUARTERLY REPORT JAN1 

February 16, 1995 

December 23, 1991 

ARY 1, ’ 

Implement run-on/off control, install new pad, and upgrade existing Plant 1 Storage Pad 

Install plastic chain link barrier and post warning signs 

ST 
2002 THROUGH MARCH 31, 2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD APRIL 1 THROUGH APRIL 30, 2002, AND 

EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 

STATUS CLOSURE DATE 
REMOVAL ACTION NAME 

# SCOPE 

Pump water from extraction wells underneath Plants 2/3, 6, 8, and 9. Treat extracted 
water for volatile organic chemicals and uranium removal before discharge 

Collect and treat contaminated storm water run-off from the waste pit area 

Collect and treat contaminated storm water from waste pit area, Install new alternate 
water supply, pump an discharge groundwater from South Plume, Install and operate 
interim Advanced Waste Water Treatment System, Conduct groundwater monitoring and 
institutional controls, conduct groundwater modeling and geochemical investigation 

Install bentonite cap to reduce and monitor radon emissions, provide follow-on monitoring 

I Extraction of Water Under FEMP Buildings 
AKA: Plant 6 Contaminated Perched Water 

Closed September 13, 1995 

Waste Pit Area Runoff Control 1 2  Closed Julv 2, 1992 

South Plume Closed, 
transferred to  
Post-ROD 

3 

Closed May 17, 1994 Silo 1 and 2 

K-65 Decant Sump Tank 

Waste Pit 6 - Exposed Material 

~ ~~~ ~~ 

Periodically remove liquid from K-65 decant sump tank Closed March 5, 1993 

March 25, 1992 I Eliminate potential airborne contamination by resubmerging exposed pit material Closed 

Plant One Pad Continuing Release 1 7  Closed 

Inactive Flyash Piles/ South Field Area 1 8  Closed 

Removal of Waste Inventory I g  Closed - 
Transferred to  
Post-ROD 

May 22, 1997 Disposition of low-level waste off-site 

Active Flyash Pile Controls Closed May 16, 1997 I Complete interim surface stabilization and complete active Flyash pile controls 

Pit 5 Experimental Treatment Facility (ETS) I 1 1  Closed April 22, 1992 I Remove contents, structure, and filter material. Backfill and cap with clay cover 

Safe Shutdown I 12 Closed - 
Transferred to  
Post-ROD 

May 22, 1997 Remove uranium and other material from former processing equipment and ship material 
and equipment off-site 

November 6, 1995 Dismantle fourteen ore silos and their support structures Plant 1 Ore Silos 

Contaminated Soils Adjacent to Solid Waste 
Incinerator at the Sewage Treatment Plant 

January 3, 1995 Isolate or remove and dispose of contaminated soils from.the vicinity of the sewage 
treatment plant ! 

Closed 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

2002 THROUGH MARCH 31,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD APRIL 1 THROUGH APRIL 30,2002, AND 
EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 
' 

1 November 12, 1993 

STATUS 

~ May 22, 1997 

CLOSURE DATE SCOPE I # 
REMOVAL ACTION NAME 

I l 5  
Scrap Metals Pile Closed November 14, 1994 Disposition of LLW Ferrouslnon-ferrous scrap metal, Containerize and dispose of scrap 

copper 
1 I 

~~ 

Collect storm water run-off from the northeast perimeter of the former production area in 
the Storm Water Retention Basin 

May 22, 1997 I l 6  
Collect Uncontrolled Production Area Runoff I - Northeast 

Closed 

May 22, 1997 Improve storage of existing and future generated soils and debris 
Closed - 
Transferred to  
Post-ROD 

Improved Storage of Soil and Debris 17 

I 

Control Exposed Material in Pit 5 18 May 13, 1993 Eliminate potential airborne contamination by re-submerging exposed pit material I 
l i a n t  7 Dismantling Closed August 18, 1995 Dismantle and disDose of the Plant 7 structure 

I Uranyl Nitrate Neutralization Project I 20 Closed January 16, 1997 

February 24, 1993 

Neutralize, filter and package UNH inventory 

Mitigate the potential release of hazardous waste material by covering and sealing dust 
collector hopper, removing dust collector, and capping and covering obvious release 
pathways 

Closed 

August 1, 1993 I Stabilize south barrier of Pit 4; regarding drainage ditches along Pits 3, 4, 5, and 6: and 
resurface road between Pits 3, 4, 5, and 6 

Closed I 22 
Waste Pit Area Containment Improvement I 

I Inactive Flyash Pile 1' 23 Closed June 29, 1992 Conduct field investigation to identify locations requiring material removal 

I Pilot Plant Sump I 24 Closed January 14, 1994 Remove liquid and sludge from the sump I 
I Nitric 'Acid Rail Car Closed Remove residual contents from tank car and decontaminate and dispose of tank car I 

Closed - 
Transferred to 
Post-ROD 

Mitigate the potential for contaminant and migration of asbestos fibers I 26 Asbestos Removal 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY COMPLIANCE 
AGREEMENT/FEDERAL FACILITY AGREEMENT/REMEDIAL INVESTIGATION/FEASIBlLlTY 

2002 THROUGH MARCH 31,2002, INCLUDING ANTICIPATED WORK FOR THE PERIOD APRIL 1 THROUGH APRIL 30, 2002, AND 
EFFLUENT AND RADON DATA AND REMOVAL ACTION STATUS REPORT 

STUDY/CONSENT DECREE MONTHLY REPORT MARCH 1, 2002 THROUGH MARCH 31, 2002 AND QUARTERLY REPORT JANUARY 1, 

I REMOVAL ACTION NAME 
# STATUS CLOSUREDATE SCOPE 

Management of Contaminated Structures 

Fire Training Facility I 28 I Closed 

I I 
27 Closed - May 22, 1997 Management of contaminated structures 

Transferred to 
Post-ROD 

July 1 1 ,  1995 

Erosion Control of Inactive Flyash Pile; AKA: 
Temporary Nitrate Storage Tanks 

KC2 Warehouse Well 

Remove, decontaminate, dispose, treat or store contaminated structures, equipment, and 
soil from the former Fire Training Facility 

29 Closed 

I I 

Plug and Close, well plugged 
30 Closed May 28, 1997 

I I I I I I 
~~ 

South Field and Inactive Flyash Piles Seepage 
Control Project 

December 6, 1995 Minimize future roundwater cpntaminati n by interceptin conta inated seeps that drain 31 Closed from the South field and Inactive Flyash Bile and mfiltrateQo the EMA 

I Mitigate the threat of erosion induced slope failure and discharge of flyash to  Paddy's Run I March 2* l g g 4  I 


